Polek, Jim

Subject: GCD project updates
Location: teleconf

Start: Wed 2/18/2015 2:00 PM
End: Wed 2/18/2015 3:30 PM
Show Time As: Tentative

Recurrence: (none)

Organizer: Ababa, Jerome

When: Wednesday, February 18, 2015 12:00 PM-1:30 PM (UTC-10:00) Hawaii.
Where: teleconf

Note: The GMT offset above does not reflect daylight saving time adjustments.
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Call in number
+1-415-655-0001 US TOLL
Access code: 194 135 564

Agenda:
Waimalu Force Main (11.b.iii, Flow Diversion and 12.a, Condition Assessment)
Cathodic Protection (13.c, Waipahu FM)
Ala Moana 3&4 (15.a)
Status Update
City Time Extension Request
KK Tunnel (17.a)
Renton Road Sewer Rehab (18.e)
Describe Joint Developer/City effort
Status Update
6. 18.eand 18.f
7. 18.e, SI-CS-43, North King Street Relief Sewer, due December 31, 2016
8. 18.e, SI-CS-52, Dillingham Blvd. — lwilei Structural Rehabilitation, due December 31, 2016
9. 18.f, SI-PS-04 Awa Street WWPS Upgrade, December
10. Items under review
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